(53350
SAUGET LANDFILL SITE G
Contract #68-S2-5001
Delivery Order No:  5001-05-368
Ceiling Amount: $100,000
Date of Order: March 8, 1995
Work Completion:  Sauget Landfill Site G
St. Clair County
Queeny Avenue
Sauget, Illinois
- 1. Scope of Work
Week of March 29, 1995
a. Participate in a site visit for preplanning with the OSC.
b. Develop a Health and Safety Plan to cover on site activities.
C. Set up a lab for analysis for PCBs and dioxin of preliminary site soil samples to
determine the extent of contamination.
Week of April 3, 1995
—_ d. Mobilize a track loader for initial site clearing to allow placement of an office and
shower trailer.
€. Cover initial clearing area with soil and rock to allow placement of an office trailer and
a shower trailer.
Week of April 10, 1995
f Get utility hookups to trailers and office equipment for inside the trailers.
g Set up fence boundary for exclusion zone with one entry and one exit complete with a

decon line to outside the exclusion zone.

h. Set up PVC water line for dust suppression and emergency decontamination.



Week of April 17, 1995

1. Begin clearing the rest of the site of trees and brush and excavate soil to allow a cap to
be placed on top.
j. Excavated soil will be placed in depression area to bring it up to grade.

Week of Apnl 24, 1995

k. Solidify tar pits with fly ash or similar material.
1 Properly abandon monitoring wells contained on site.

Week of May 1, 1995

m. Haul in backfill to place an approximate 1-2 foot cap over excavation area
(approximately 11,000 yd® of soil).

Week of May 22. 1995

n. Seed area to prevent erosion of fill material.

0. Demobe equipment and personnel from site.

Site Preplanning/Site Visit

During March of 1995, an initial site visit was conducted by the USEPA. During the visit, the
USEPA discussed the tasks to be performed by the ERCS contractor. Topics relating to
mobilization date, logistical requirements, safety issues, and disposal requirements were

discussed.

The following personnel attend the site walk.

Sam Borres EPA

Ken Braig Riedel
Greg Rakers Riedel
Sammy Sirhan E&E

Site Specific Health and Safety Plan

Final preparation of the Health and Safety Plan has been completed by Riedel. A copy will be
revised by the OSC prior to implementation and any on site work inside the fence area occurs.
A copy of the Health and Safety Plan will be available on site through the duration of the
project.



Mobilization

Riedel will mobilize personnel and equipment from Riedel's St. Louis office on April 3, 1995.
On Site Set Up

Riedel will initially mobilize one response manager, two equipment operators, and one laborer

to assist in site set up. Two additional laborers will be added for dust suppression and hand
work as required after initial set up.

Personnel
Response Manager Ken Braig
Field Clerk Tom Casalino
Health and Safety Greg Rakers
Equipment Operator/Foreman Rex Keys
Equipment Operator Basil Nagel
Laborer Kevin Ham
Laborer To Be Announced
Laborer To Be Announced
Equipment
a. General

4 Two Way Radios

1 Cellular Phone

2 Fire Extinguishers

1 5 KW generator

b. Office/ Administrative

Office Trailer
Shower Trailer
Fax Machine
Copy Machine
Water Cooler
Porta-Johns

) — b =

c. Vehicles
2 Pickup Trucks

d. Heavy Equipment



1 Track Hoe
1 Track Loader
1 Dozer (mobilize in May 1995 for clean soil)

Decontamination

1 Steam Cleaner will be used on an as needed basis for decontamination of
equipment



